
Page 1 of 2 
 

PROJECT ESTIMATE 

PROJECT TITLE: CAYUCOS PIER REHABILITATION ESTIMATE #: PARKS 1113 

REQUESTING DEPT: PARKS CONTACT: SHAUN E COOPER 781-4388
PROJECT DESCRIPTIONREHABILITATE THE CAYUCOS PIER FROM STORM DAMAGE 

1. ADMINISTRATION: 24 HRS PROGRAMMING - ARCH SERVICES $125/Hr 
24 HRS DESIGN - ARCH SERVICES $125/Hr 

60 HRS BIDDING - ARCH SERVICES  $125/Hr 

100 HRS CONSTRUCTION - ARCH SERVICES $125/Hr 

24 HRS CLOSEOUT - ARCH SERVICES $125/Hr 
0 HRS REAL PROPERTY SERVICES 

0 HRS UTILITY COORDINATOR 

0 HRS INFORMATION  TECHNOLOGY 

0 HRS PARKS 

0 HRS OTHER 
232 TOTAL HRS 

REPRODUCTION/POSTAGE/OFFICE EXPENSE 2 % OF STAFF 

3,000.00
3,000.00

7,500.00

12,500.00

3,000.00
0.00

0.00

0.00

0.00

0.00
29,000.00

580.00

ADMINISTRATION SUBTOTAL  (1) 29,600.00

 
0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

2. PROFESSIONAL:       PROGRAMMING/PLANNING -               % OF CONSTRUCTION 

SITE SURVEY -                                       % OF CONSTRUCTION 
ARCHITECT  -                                             % OF CONSTRUCTION 

ENGINEER -                                        0 % OF CONSTRUCTION 
JOC CONSULTANT                             0 % OF CONSTRUCTION 

HAZMAT ASSESSMENT-                          % OF CONSTRUCTION 

SOIL TESTING -                                        % OF CONSTRUCTION 

CONSTRUCTION TESTING -                  % OF CONSTRUCTION 

ENVIRONMENTAL MITIGATION              % OF CONSTRUCTION 

OTHER:  % OF CONSTRUCTION 

INSPECTION- WKS x                   HRS PER WK 

PLAN CHECK/PERMITS                        % OF CONSTRUCTION 

INDEPENDENT ESTIMATE                    % OF CONSTRUCTION 

PROFESSIONAL  SUBTOTAL  (2) 0.00

 
1,320,000.00

52,800.00
198,000.00

157,080.00
1,727,880.00

172,788.00

3. CONSTRUCTION: CONSTRUCTION LABOR AND MATERIALS 
BOND AND INSURANCE  - 4% OF L & M (A) 

GENERAL CONDITIONS- 15 % OF (A) 
CONTRACTOR'S OVERHEAD  & PROFIT - 10% OF SUBTOTAL 

 
CHANGE ORDER ALLOWANCE-- 10 % OF SUBTOTAL 

CONSTRUCTION SUBTOTAL (3) 1,900,700.00

 
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4. MISCELLANEOUS: MODULAR FURNITURE  WS x $5000/WS 

FURNITURE INSTALLATION WS x $650/WS 
PLUS 7.25% SALES TAX 

FIXTURES & EQUIPMENT 

PURCHASE CARPET YDS. @ PER YARD 
TELEPHONE  INSTALLATION  -  PHONES x $100/PHONE 

UTILITY COMPANY FEES 
DATA CABLE  WS x $600/WS 

MAINTENANCE- HRS X $75/HR 

OTHER: 

OTHER: 
MISCELLANEOUS SUBTOTAL  (4) 0.00

EXTENSION - (TOTAL OF 1 - 4) 1,930,300.00

 
114,042.00

 
96,515.00

5. ADJUSTMENTS: INFLATION - 12 MO x 0.5% PER MO x CONST 

(FROM JANUARY '13 TO 50% COMPLETION OF CONSTRUCTION) 
CONTINGENCY -  5 % OF EXTENSION 

ADJUSTMENTS SUBTOTAL (5) 210,600.00

TOTAL 2,140,900.00

NOTES: ESTIMATE DOES NOT INCLUDE ANY PROVISIONS FOR PERMITS OR ASSOCIATED FEES

Coordinator:  APPROVED: 
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CONSTRUCTION COST WORKSHEET EST.#: PARKS 1113 

ITEM 

NO. 

ITEM UNIT 

TYPE 

ESTIMATED 

QUANTITY 

UNIT 

PRICE 

ESTIMATED 

COST 

1 ABOVE -BELOW WATER INSPECTION, ENGINEERING EVALUATION, PREPARATION OF   0.00

  STRUCTURAL CONDITION ASSESSMENT, REPAIR/CONSTRUCTION PREPARATION   0.00

  ESTIMATE PROVIDED BY SHORELINE ENGINEERING LS 1 100,000.00 100,000.00

2 COMPLETE REHABILITATION OF THE PIER FROM BENT 18 (TIDAL ZONE) OUT TO   0.00

  BENT 61 (SEAWARD END OF THE PIER) LS 1 1,220,000.00 1,220,000.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

      0.00

SUBTOTAL 1,320,000.00


